

**Project:** BNSF OU6 Confirmation Sampling**Sheet:** 1 of 2**Reporting Period:** 5 September - 11 September 2016 (Week 3)**Date:** 12 September 2016**Weather:** Scattered rain showers, cloudy, temps 30s to 60s**Proj. No.:** 1649206.10**Weekly Progress Overview**

Surface soil sampling resumed at milepost (MP) 1306, progressed west through MP 1312, which is the west end of the eastern OU6 sampling area. Approximately of 40,000 feet of BNSF ROW was sampled. One occurrence of visible vermiculite was observed near MP 1311. The personal air sampling effort was decreased to collection of one personal air sample per day, effective 1 September 2016.

**Field Team**

- Jay Knight, Diane Rauch, Kelly Doble, Kristina Kohl, Lauren Knickrehm (9/5 – 9/10)
- BNSF Track Protection Personnel: Troy Drake (9/5 – 9/10)

**Safety**

- Sampling was conducted in Level D PPE. Based on personal air data from the first 5 days of sampling, respiratory protection is no longer required.
- Various system gangs are working close to our location. Sampling paused when gangs work through our sampling areas.
- No other safety issues we identified

**Special Conditions, Delays, Changes**

- 5 September – No work conducted (Labor Day)
- 6 September – 7 hours on track
- 7 September – 7.5 hours on track
- 8 September – 8 hours on track
- 9 September – 9.5 hours on track.
- 10 September – 6 hours on track
- 11 September – No work completed

**Personal Air Samples Collected**

- 5 September: No personal air samples collected
- 6 September: BG-00077, BG-00078 (blank)
- 7 September: BG-00104, BG-00105 (blank)
- 8 September: BG-00116, BG-00117 (blank)
- 9 September: BG-00127, BG-00128 (blank)
- 10 September: BG-00141, BG-00142 (field blank), BG-00143 (lot blank)
- 11 September: No samples collected

**Surface Soil Samples Collected**

- 5 September: No surface soil samples were collected
- 6 September: BG-00079, BG-00080, BG-00101 through BG-00103, (5 samples)
- 7 September: BG-00106 through BG-00115, BG-00108 (Duplicate) (9 samples, 1 duplicate)
- 8 September: BG-00118 through BG-00126 (9 samples)
- 9 September: BG-00129 through BG-00140 (11 samples)
- 10 September: BG-00144 through BG-00149 (6 samples)
- 11 September: No samples collected
- Soil samples collected this week: 40

## Weekly Progress Report No. 001

Sheet 2 of 2

- Total soil samples collected to date: 73

### Visitors to Site

- Kris Beaudoin (CDM Smith) 6, 7 September, Yueh Chuang (BNSF) 6 September


### Meetings

- Field Crew attended visible vermiculite and FSDS training at CDM on 6 September. Field crew and Troy Drake (BNSF) completed daily safety briefings.

### Other / Misc

- Personal air sampling effort decreased from one sample/person/day to one sample per day. Future samples will be collected from each field team member on a rotating basis.
- A small area of visible vermiculite was observed approximately 220 ft east of MP 1311.

Completed By



Kennedy/Jenks Consultants

Field Office File  
Sharepoint, Inspector Daily Report File