

COLSF 19.2 VI



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10

1200 Sixth Avenue
Seattle, Washington 98101

June 27, 1994

RECEIVED

JUN 28 1994

SUPERFUND REMEDIAL BRANCH

Jeffrey Villnow
Ecology and Environment, Inc.
999 Third Ave
Suite 1500
Seattle, WA 98104

Subject: Work Assignment No. 20-05-0P01, Rev. 3, Colbert
Landfill

Dear Mr. Villnow:

Enclosed is subject Work Assignment Form (WAF).

In accordance with Section B.2, Work Assignments, of the contract, please acknowledge receipt and acceptance of the Work Assignment Form by signing and returning the original WAF to me with a copy to the parties listed below. You may contact me at 206-553-6701 if you have any questions.

Sincerely,

A handwritten signature in cursive script that reads "Deborah K. Larsen".

Deborah K. Larsen
Contracting Officer

cc: Tamara Langton
Neil Thompson

USEPA SF



1407954

1. WORK ASSIGNMENT INFORMATION

Project Name: Colbert Landfill Work Assignment No.: 20-05-OP01
Date: 6/27/94
Activity: RD/RA Oversight EPA Contract No. 68-W9-0020 Revision No.: 3
Contractor: Ecology & Environment Modification NO.: _____
(Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

(b)(4) 1-95

3. BUDGET INFORMATION

(b)(4) 1-95

4. WA COMPLETION DATE

Current: 6/30/94Revised: 6/30/95

5. EPA COMMENTS:

This action extends the period of performance/work assignment completion date to June 30, 1995.

The contractor shall submit a revised cost estimate/revised schedule to completion to EPA within twenty calendar days after receipt of this action.

6. APPROVALS

Contractor Signatures:

Site Manager/Firm

Date

Regional Manager/Firm

Date

EPA Signatures:

Work Assignment Manager

Project Officer

6/27/94
Date6/27/94
Date☒ Approved As Submitted ☐ Approved With Changes ☐ Not Approved

Signature of Contracting Officer

6/27/94
Date Approved

cc: 1. EPA PO

2. WAM

3. EPA CO

EPA REGION 10 CONTRACTS

94 JUN 27 PM 1:19

RECEIVED