



Cascade Earth Sciences, Ltd.

L T D.

P.O. Box 14725 • Spokane, Washington 99214-0725 • (509) 921-0290 • FAX (509) 921-1788

July 2, 1993

(b) (6)

Colbert Landfill Contaminate Committee

(b) (6)

Colbert, WA 99005

RE: Project Status Report: Technical Assistance to Colbert Landfill Contaminate Area Committee, PN 256243

Dear (b) (6)

This letter is a report on the status of our current project work as of June 20, 1993 for technical assistance to the Colbert Landfill Contaminate Area Committee.

Work Performed to Date (May 21 - June 20, 1993)

During the month of June revisions were completed on the initial report on Colbert Landfill Site Remediation Design/Remedial Action. On May 25, a meeting was held for CES to provide the Colbert Landfill Contaminate Area Committee with a detailed review of the questions and concerns mentioned in the initial reports. These questions and concerns were then organized, categorized and prioritized by CES for the CLCAC. Another meeting of the CLCAC was held June 15, 1993 to discuss this prioritized list and determine which questions and concerns should be pursued with the County. Following a brief explanation of the list to the CLCAC by CES, the CLCAC voted to accept the questions and concerns as prioritized by CES. These were to be submitted to Spokane County by the CLCAC. A summary report covering the April 27 public meeting and May 25 meeting of the CLCAC was prepared by CES and submitted to (b) (6) on June 15. This project update will also serve as the summary report for the June 15 CLCAC meeting.

Work In Progress

A meeting between the CLCAC and Spokane County is anticipated in mid-summer following submittal of the prioritized questions and concerns by the CLCAC. CES will be present at that meeting to provide technical support to the CLCAC. In addition, a final public meeting is tentatively planned in August to present any additional information regarding the Colbert Landfill Site cleanup and CES' role in technical support.

USEPA SF



1503779

Other Offices In:

Portland Area
(503) 695-5760

Albany, OR
(503) 926-7737

La Grande, OR
(503) 963-7758

Medford, OR
(503) 779-2280

Pocatello, ID
(208) 234-2123

(b) (6)

July 2, 1993

Page 2

Budget Analysis through June 20, 1993

Contract Amount	Spent to Date	% Completion
\$39,500.00	\$28,648.92	72.5%

Thank you for the opportunity to serve the CLCAC. If you have any questions or comments about this update or our current work on this project, please call me at (509) 921-0290.

Very truly yours,

CASCADE EARTH SCIENCES, LTD.



Daniel J. Burgard
Senior Soil Scientist

cc: (b) (6), CLCAC President
Bart Barlow, CES-LaGrande
Chris Hemplemann, WDOE
Grechen Schmidt, EPA