

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0P01
SITE NAME: Colbert Landfill
E & E JOB NO: ZR6000
PREPARED BY: Dave Franzen, Project Manager, Seattle
DATE: October 17, 1996
PERIOD: September 1996 (8/25/96 through 9/21/96)
COPIES: WAM: Neil Thompson, EPA, Region 10
PM: Dhroov Shivjiani, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

None.

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

Table 1

INVOICE # 107
 ECOLOGY & ENVIRONMENT INC.
 REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X
 CONTRACT #: 68-W9-0020
 PERIOD COVERED - MONTH ENDING 21-SEP-96

SITE IDENTIFIER: ZR6
 WORK ASSIGNMENT: 20-05-0P01
 DESCRIPTION: COLBERT LANDFILL

Major Cost Element	Amount Claimed	
	Current	Cumulative
1) Direct Labor	(b)(4) 1-95	
2) Fringe		
3) Overhead		
4) Subtotal		
5) Travel		
6) Equipment		
7) Other Direct Charges		
8) Total Direct Expense (lines 5 + 6 + 7)		
9) Subtotal		
10) G & A		
11) Subcontract		
12) Subcontract Handling C		
13) Laboratory Services		
14) Drilling		
15) Equipment Rental		
16) Total Cost		
17) Base Fee (on lines 9 + 10)		
18) Base Fee on Subcontract (on lines 11 + 12)		
19) Award Fees (on lines 9 + 10)		
20) Award Fees on Subcontract		
21) Total Amount Billed		

Table 2

ECOLGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-49-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
AS OF 21-SEP-96

LABOR CODE	CURRENT MONTH			CURRENT CONTRACT YEAR			PROJECT TO DATE		
	REG HOURS	OT HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL DOLLARS
P - 4									
P - 3									
P - 2									
P - 1									
T - 2									
T - 1									
PROFESSIONAL									
CLERICAL									
TOTAL									

(b)(4) 1-95

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

10/11/96
PAGE 1

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 09/21/96

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

TASK	DESCRIPTION	\$				LOE					
		LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE
ZR6010	WORKPLAN PREPARATION	(b)(4) 1-95									
ZR6020	DOCUMENT REVIEW										
ZR6030	WELL INSTALL OVRSGHT										
ZR6040	DATA VALIDATION										
ZR6050	ENG REPORT REVIEW										
ZR6060	DESIGN/BID REVIEW										
ZR6070	OPERATIONS REVIEW										
ZR6080	PHASE II OVERSIGHT										
ZR6090	MEETING SUPPORT										
ZR6999	AWARD FEE										

Job Totals:

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
-----	-----	-----	---	-----
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

CONFIDENTIAL

TABLE 4

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR SEP 1996

Colbert Landfill

WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
--------------	------------	---------

COMPUTER USAGE
COMMUNICATIONS
SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES
POSTAGE & DELIVERY SERVICES
TEMPORARY HELP
COPY COSTS

TOTALS

EQUIPMENT COSTS

TYPE	THI
------	-----

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

TRANSPORTATION COST

TYPE	THI
------	-----

ALL OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS

(b)(4) 1-95

TABLE 5
WORK ASSIGNMENT FORM (WAF)
SUMMARY

[illegible]