

## TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0P01

SITE NAME: Colbert Landfill

E & E JOB NO: ZR6000

PREPARED BY: Dave Franzen, Project Manager, Seattle

DATE: March 13, 1997

PERIOD: February 1997 (1/26/97 through 2/22/97)

COPIES: WAM: Neil Thompson, EPA, Region 10  
PM: Dhroov Shivjiani, E & E, Seattle  
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

None.

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

CONFIDENTIAL

Table 1

INVOICE # 112  
 ECOLOGY & ENVIRONMENT INC.  
 REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X  
 CONTRACT #: 68-W9-0020  
 PERIOD COVERED - MONTH ENDING 22-FEB-97

SITE IDENTIFIER: ZR6  
 WORK ASSIGNMENT: 20-05-0PO1  
 DESCRIPTION: COLBERT LANDFILL

Major Cost Element	Amount Claimed	
	Current	Cumulative
1) Direct Labor	(b)(4) 1-95	
2) Fringe		
3) Overhead		
4) Subtotal		
5) Travel		
6) Equipment		
7) Other Direct Charges		
8) Total Direct Expense (lines 5 + 6 + 7)		
9) Subtotal		
10) G & A		
11) Subcontract		
12) Subcontract Handling		
13) Laboratory Services		
14) Misc. Receipts		
15) Equipment Rental		
16) Total Cost		
17) Base Fee (on lines 9 + 10)		
18) Base Fee on Subcontract (on lines 11 + 12)		
19) Award Fees (on lines 9 + 10)		
20) Award Fees on Subcontract		
21) Total Amount Billed		

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020  
 SUMMARY OF DIRECT LABOR BY P-GRADE  
 COLBERT LANDFILL  
 AS OF 22-FEB-97

LABOR CODE	CURRENT MONTH				CURRENT CONTRACT YEAR				PROJECT TO DATE			
	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS
P - 4	(b)(4) 1-95											
P - 3												
P - 2												
P - 1												
T - 2												
T - 1												
PROFESSIONAL												
CLERICAL												
TOTAL												

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

TABLE 3  
PROJECT COST/LOE STATUS REPORT  
AS OF 02/22/97

Project: ZR6 Colbert Landfill WA no: 20-05-0P01

TASK	DESCRIPTION	\$										LOE	
		LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	EXPENDITURE LIMIT	VARIANCE

ZR6010	WORKPLAN PREPARATION												
ZR6020	DOCUMENT REVIEW												
ZR6030	WELL INSTALL OVRSGHT												
ZR6040	DATA VALIDATION												
ZR6050	ENG REPORT REVIEW												
ZR6060	DESIGN/BID REVIEW												
ZR6070	OPERATIONS REVIEW												
ZR6080	PHASE II OVERSIGHT												
ZR6090	MEETING SUPPORT												
ZR6999	AWARD FEE												
Job Totals:													

CONFIDENTIAL

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
-----	-----	-----	---	-----

To Date	(b)(4) 1-95
At End Next Month	(b)(4) 1-95
At End Following Month	(b)(4) 1-95
At End Third Month	(b)(4) 1-95
At Completion	(b)(4) 1-95

TABLE 4

## EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR FEB 1997

Colbert Landfill

WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
COMPUTER USAGE	(b)(4) 1-95	
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		
TOTALS		

COMPUTER USAGE  
 COMMUNICATIONS  
 SAMPLE SHIPMENT COSTS  
 OUTSIDE SERVICES  
 POSTAGE & DELIVERY SERVICES  
 TEMPORARY HELP  
 COPY COSTS

TOTALS

## EQUIPMENT COSTS

TYPE

EXPENDABLE MATERIALS & SUPPLIES  
 OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

## TRANSPORTATION

TYPE

ALL OTHER COSTS EXCEPT PER DIEM  
 PER DIEM COSTS

TOTALS

TABLE 5  
WORK ASSIGNMENT FORM (WAF)  
SUMMARY

JOB NUMBER AND NAME	MOD NO	REV NO	DATED	EXPENDITURE LIMIT		INTERIM BUDGET		APPROVED WP BUDGET		TOTAL FUNDING	WA COMPLETION
				LOE	\$	LOE	\$	LOE	\$	\$	DATE
ZR6 Colbert Landfill	(b)(4) 1-95										06/30/97
											06/30/95
											06/30/94
											06/30/94
											06/30/94