



Ariel Development
3100 Airport Way S.
Seattle, WA 98134
Attention: Eitan Alon
February 15, 2006

PROJECT NAME: TULLY'S @ RAINIER COMMONS

Request for Change Order # 12

-Additional cost to original contract price-

Fee for permits on Change Order #8 – Off-Site Sewer Connection

ADD	\$670.00
TOTAL:	\$670.00
15% P+H:	\$100.50
TAX 8.8%:	<u>\$67.80</u>
TOTAL COST:	\$838.30

TOTAL CHANGE ORDER AMOUNT DUE: \$838.30

NOTE: PLEASE SIGN ACCEPTANCE AS SOON AS POSSIBLE

Change Order Acceptance:

Date:

Signature: _____