



Ariel Development
3100 Airport Way S.
Seattle, WA 98134
October 25, 2005

PROJECT NAME: TULLY'S @ RAINIER COMMONS

Change Order #3 – Parking Lot Striping

-Additional cost to original contract price-

- Labor
 - o 1 Man – 8Hrs @ \$55.00/Hr \$440.00
- Striping - Temporary \$1,596.00

TOTAL:	\$2,036.00
P&H (15%):	<u>\$305.40</u>
SUBTOTAL	\$2,341.40
TAX:	\$206.04

TOTAL CHANGE ORDER AMOUNT DUE: \$2,547.44

Change Order Acceptance:

Date:

Signature: _____