



Ariel Development  
3100 Airport Way S.  
Seattle, WA 98134  
Attention: Herzel  
November 4, 2005

---

**PROJECT NAME: TULLY'S @ RAINIER COMMONS**

---

**Change Order #5 – HVAC**

-Additional cost to original contract price-

- Upgrade unit to 7.5 tons, increase duct work size and curb.

ADD \$1,425.00

- Additional Trusses to support added weight

ADD \$777.00

TOTAL:	\$2,202.00
P&H (15%):	<u>\$330.30</u>
SUBTOTAL	\$2,530.30
TAX:	\$222.84

**TOTAL CHANGE ORDER AMOUNT DUE: \$2,755.14**

Change Order Acceptance:

Date:

Signature: \_\_\_\_\_

Approved: Eitan Alon

11.9.2005