



ENERATION

CONSTRUCTION COMPANY LLC.

Ariel Development
3100 Airport Way S.
Seattle, WA 98134
Attention: Herzel
November 4, 2005

PROJECT NAME: TULLY'S @ RAINIER COMMONS

Change Order #5 – HVAC

-Additional cost to original contract price-

- Upgrade unit to 7.5 tons, increase duct work size and curb.

ADD \$1,425.00

- Additional Trusses to support added weight


ADD \$777.00

TOTAL:	\$2,202.00
P&H (15%):	<u>\$330.30</u>
SUBTOTAL	\$2,530.30
TAX:	\$222.84

TOTAL CHANGE ORDER AMOUNT DUE: \$2,755.14

Change Order Acceptance:

Date:

Signature: _____


202 Frontage Road North Pacific, WA 98047 ph: (253) 804-0999 fax: (253) 804-6281

RCLLC 0000077