



ENERATION

CONSTRUCTION COMPANY LLC.

Ariel Development
3100 Airport Way S.
Seattle, WA 98134
Attention: Eitan Alon
February 15, 2006

PROJECT NAME: TULLY'S @ RAINIER COMMONS

Request for Change Order # 11

-Additional cost to original contract price-

Remove and dispose of Guardrail and Shrub's along Airport Way –
Tully's Drive – Thru building only

ADD	\$1,260.00
TOTAL:	\$1,260.00
15% P+H:	\$189.00
TAX 8.8%:	<u>\$127.51</u>
TOTAL COST:	\$1,576.51

TOTAL CHANGE ORDER AMOUNT DUE: \$1,576.51

NOTE: PLEASE SIGN ACCEPTANCE AS SOON AS POSSIBLE

Change Order Acceptance:

Date:

Signature: _____