

# Project Development Group, Inc.


11814 NE 116th Street • Kirkland, WA 98034  
425-825-1612 • FAX 425-821-2895

## CHANGE ORDER PROPOSAL (COP)

Ethan Construction, LLC  
1046 1<sup>st</sup> Avenue South  
Seattle, WA 98134  
Phone: 206.682.1147

Re: Rainier Commons (Former Rainier Commons)  
Attn: Mr. Shimon Mizrahi

Scope of Work: Demolish and Remove  
Group and Hertz Hazan of Ethan Co  
Courtyard, and Tank Farm. The scope  
these extra work items are additional work  
the buildings @ the former Rainier Bre  
accomplished on a Lump Sum Basis.



Number: 03-7189


Number: 2 (Two) Amended

Jarvis of Project Development  
8, 9, 21, 22, 25, Breezeway,  
Construction. Please note that  
is located within the interior of  
Construction. All work is to

Amount of Change Order #2 - Misc. Demolition from various buildings = \$387,850.00

Total Amount of Change Order #2 = \$387,850.00

- ◇ Work is to be done during normal working hours.
- ◇ A major amount of this work has already been completed
- ◇ Some work included in this Change Order Proposal has not been authorized or started.
- ◇ Work to be completed on a lump sum basis.
- ◇ Salvage of metal to be by others.
- ◇ Owner to provide concrete cutouts or access points on the side of bldg. for metal debris disposal access.
- ◇ Metal dump bins to be placed near areas of debris egress.

By:   
Title: General Manager  
cc: File, ECL