



File Code: 2160
Date: March 3, 2020

Alan Prouty
Vice President,
Environmental & Regulatory Affairs
J.R. Simplot Company
1099 W. Front Street
Boise, ID 83702

UPS: 1ZE273430397576370

Dear Alan,

In response to your request for a 30 day extension to submit Technical Memorandum #2 for review, the US Forest Service approves the request for extension.

Please provide the Draft Feasibility Study Technical Memorandum #2, with the detailed analysis of alternatives, to the Agencies by April 6, 2020.

If you have any questions, please contact me at 208-236-7572.

Sincerely,

ARTHUR BURBANK
Environmental Engineer

cc: Jeffery Hamilton; Simplot, Pocatello
Ron Quinn; Simplot, Smoky Canyon Mine
Burl Ackerman; Simplot, Boise
Andy Koulermos; Formation Environmental, Boulder
Sandi Fisher; USFWS, Pocatello
Colleen O'Hara; BLM, Pocatello
Brady Johnson; IDEQ, State Office
Ralph Oborn; IDEQ Pocatello
Kelly Wright; Shoshone-Bannock Tribes, Fort Hall
Susan Hanson; Shoshone-Bannock Tribes, Fort Hall
Jennifer Crawford; USEPA Region 10

