SMORY CANYON WITHE



J.R. SIMPLOT COMPANY 1130 W. HIGHWAY 30 POCATELLO, IDAHO 83204 P.O. BOX 912 POCATELLO, IDAHO 83204 (208) 235-5602 FAX (208) 235-5699

CORPORATE - POCATELLO OFFICE

January 7, 2015

US EPA JAN 0 9 2015

Mary Kauffman OSC/RPM Caribou-Targhee National Forest 1405 Hollipark Dr. Idaho Falls, Idaho 83401 **IDAHO OPERATIONS OFFICE**

RE: MONTHLY PROGRESS REPORT
SMOKY CANYON MINE

REMEDIAL INVESTIGATION/FEASIBILITY STUDY

December 2014

Dear Mary,

This monthly progress report describes activities associated with the Remedial Investigation/Feasibility Study (RI/FS) for the Smoky Canyon Mine pursuant to the Administrative Settlement Agreement and Order on Consent/Consent Order for RI/FS.

Simplot has been working on the following elements of the RI/FS:

- 1. RI Characterization and Reporting
- 2. Pilot Studies
- 3. Risk Assessment

December 2014 activities associated with these elements are described below.

RI Characterization and Reporting

A pilot boring for the planned monitoring well at the GW-29 location was completed and an additional boring completed nearby (100 feet) for groundwater level observation during a pumping test. A 5-day pumping test was completed in December. The pilot borings remain open; GW-29 will be completed into a monitoring well when access permits in the summer of 2015 and the observation boring will be plugged.

Pilot Studies

Operation and monitoring of the semi-passive biological water treatment pilot study at the DS-7 seep continued (start-up was in mid-July 2013).

Simplot is preparing information on potential cover materials for overburden disposal areas, as requested by the Agencies to better understand the rationale for the pilot study proposed to test the performance of potential cover materials.



Ms. Mary Kauffman January 7, 2015 Page 2

Risk Assessment

Analyses for the Site-Specific Ecological Risk Assessment (SSERA) and Site-Specific Human Health Risk Assessment (SSHHRA) were completed and the draft SSERA Report and draft SSHHRA Report (both dated December 15, 2014) were delivered to the Agencies on December 16, 2014.

Analyses for the Site-Specific Livestock Risk Assessment (SSLRA) have continued, with submittal of the SSLRA Report due to the agencies by February 13, 2015.

Upcoming Activities

The following activities are anticipated or planned in January and February:

- Ongoing operation and monitoring of the pilot study for semi-passive biological water treatment at the DS-7 seep, with adjustments to address winter conditions.
- Analyses, preparation, and submittal of the draft SSLRA Report.
- Construction as required for the Hoopes Spring fluidized bed bioreactor pilot study treatment system.
- Preparation of additional information as requested by the Agencies to better understand the rationale for the proposed cover system materials pilot study to identify and evaluate material properties and the performance of potential cover materials for overburden disposal areas and backfilled pits.

Please contact me if there are questions regarding this monthly progress report.

Sincerely.

Monty Johnson

Environmental Engineering Manager

CC: Mary Kauffman – USDA Forest Service, 410 East Hooper, Soda Springs, ID 83276
Wayne Crowther – IDEQ, 444 Hospital Way, Suite 300, Pocatello, ID 83201
Brady Johnson – IDEQ, 1410 North Hilton, Boise, ID 83706
Colleen O'Hara-Epperly – BLM, 4350 South Cliffs Dr., Pocatello, ID 83204
Matt Wilkening – USEPA, 950 West Bannock St., Suite 900, Boise, ID 83702
Sandi Fisher – USFWS, 4425 Burley Dr., Suite A, Chubbuck, ID 83202
Kelly Wright – Shoshone-Bannock Tribes, P.O. Box 306, Fort Hall, ID 83203
Susan Hanson -(b) (6)
Gary Billman – IDL, 3563 East Ririe Highway, Idaho Falls, ID 83401
Rick McCormick – CH2M Hill, 322 East Front St., Suite 200, Boise, ID 83702 (2 copies)
Alan Prouty – J.R. Simplot Company, P.O. Box 27, 999 Main St., Suite 1304, Boise, ID 83

Rick McCormick – CH2M Hill, 322 East Front St., Suite 200, Boise, ID 83702 (2 copies)
Alan Prouty – J.R. Simplot Company, P.O. Box 27, 999 Main St., Suite 1300, Boise, ID 83707
Burl Ackerman – J.R. Simplot Company, P.O. Box 27, 999 Main St., Suite 1300, Boise, ID 83707
Chad Gentry – J.R. Simplot Company, P.O. Box 1270, Afton, WY 83110
Dennis Facer – J.R. Simplot Company, 1130 W. Highway 30, P.O. Box 912, Pocatello, ID 83204
Fred Charles – Formation Environmental, 2500 55th St., Boulder, CO 80301