

TRANSMISSION VERIFICATION REPORT *

TIME : 05/19/2005 00:30
NAME : BREMERTON DCD
FAX : 3604735278
TEL : 3604735202

DATE, TIME	05/19 00:29
FAX NO./NAME	913608251672
DURATION	00:00:54
PAGE(S)	02
RESULT	OK
MODE	STANDARD ECM

345 – 6th Street, Suite 600, Bremerton, WA 98337-1873
Phone: (360) 473-5213
Fax: (360) 473-5278

**City of Bremerton
Dept. of Community
Development**

Fax

To: Courtney Wasson

From: Janet Lunceford

Fax: (360) 825-1672

Pages: 2

Phone:

Date: 5/19/2005

Re: BRC Bid for Boat Removal

CC:

☐ **Urgent** ☐ **For Review** ☐ **Please Comment** ☐ **Please Reply** ☐ **Please Recycle**

● **Comments:** It will probably be hard to read, because I'm faxing a fax, but the bottom line was (b) (6), (b) (4) for removal of the 3 boats on the beach. Not the crane, not (b) (6) boats on cribs, and the price was based on the fact that they were already mobilized on the site.

MEMO



To: City of Bremerton Fire Dept

P.O. Box 2330
Buckley, Washington 98321
(360) 829-2940 Voice
(360) 829-4123 Fax

Recipient: Janet Lunceford

From: Paul Roning, Project Manager

MEMO 009

Phone: (360) 478-5213 Fax: (360) 478-7257

1/4/02

13:07:21

Subject: Seeka Property Nuisance Abatement - Pennsylvania

Subject: Credit for Boat Removal On The Beach @ Pennsylvania Ave

Janet,

In regards to our telephone conversation on Thursday, the following is the cost breakdown that you requested for the work to take the boats off the shore at Pennsylvania. I have figured that it would take an operator, an excavator, and a laborer for a full day to drag the boats up to the top of the hill and crush them and load them out. Also I had figured that we should be able to get all the boats in one load of garbage to go to the land fill. The total cost for loading and disposing of these items would be (b) (4). This amount, of (b) (4), would be the amount that BRC Inc would credit to the contract if we did not have to perform the above mentioned work.

If you have any questions please give me a call at my office or on my cell (360) 396-0958.

Thank You

Paul Roning
Project Estimator/Manager

Enclosures