



United States Environmental Protection Agency  
999 18th Street  
Denver, Colorado 80202

Page 1 of 1

## Enforcement Support Services at Superfund Sites

Contract Number 68-W-99-050	Work Assignment Number 2ESS-99- 029	<input type="checkbox"/> Original <input checked="" type="checkbox"/> Amendment No. 4
NON-CERCLA ONLY STATUTE: ]	Prime Contractor Name TOEROEK ASSOC., INC.	Priority <input checked="" type="checkbox"/> Normal <input type="checkbox"/> Expedite
Site/Facility or Project Name Rico-Argentine Mine Site	EPA Site/Facility ID Number	Location (City or County) Rico
State CO	<input type="checkbox"/> NPL Site (Final or Proposed) <input type="checkbox"/> Federal Facility <input type="checkbox"/> RCRA Facility	
CERCLA Only/FMS Site/Spill ID Number 08BU	CERCLIS OU# 02	CERCLIS/ACTION CODE RP
Purpose		SDMS Document ID 1008523
<input type="checkbox"/> Initiate Work Assignment		<input checked="" type="checkbox"/> Change Period of Performance
<input type="checkbox"/> Work Plan Approval		<input type="checkbox"/> Notification of a change in a WA Manager
<input type="checkbox"/> Work Assignment Revision		<input type="checkbox"/> Disapprove Work Plan (Contractor will immediately stop work)
<input type="checkbox"/> Work Plan Revision		<input type="checkbox"/> Close Out Work Assignment (All final deliverables received)
<input checked="" type="checkbox"/> Revised Work Plan Approval		<input type="checkbox"/> Cancel Work Assignment

### Summary/Comments

This WAF approves the revised cost estimate dated 01/11/01.  
This WAF also extends the POP through 02/28/01.

Accounting Info:  
LEN052

# PUBLIC DOCUMENT

Base Period	LOE	Cost/Fee	Period of Performance		SOW # of pages to follow
Previously Approved	141.00	\$8,361.00	From	To	2
This Action	24.00	\$2,282.00	02/23/00	02/28/01	
Total	165.00	\$10,643.00			

Task Type	Reporting Requirements	ADR Reports
<input checked="" type="checkbox"/> PRP Search	<input type="checkbox"/> Briefing(s)	<input type="checkbox"/> convening report
<input type="checkbox"/> expedited PRP Search	<input type="checkbox"/> Letter Report	<input type="checkbox"/> process status reports
<input type="checkbox"/> Negotiation Support	<input checked="" type="checkbox"/> Draft Report	<input type="checkbox"/> post process report
<input type="checkbox"/> Expert/Litigation Support	<input checked="" type="checkbox"/> Final Report	
<input type="checkbox"/> ADR	<input type="checkbox"/> Other see SOW	
<input type="checkbox"/> Cost Recovery Support		
<input type="checkbox"/> Tech & Administrative Support Activities		
<input type="checkbox"/> Management Support and project Mgmt		

These deliverables will be treated as Enforcement Confidential unless otherwise specified

Initiator: Work Assign Manager (WAM) Dave Broste	Date Jan. 22, 2001	Phone (303) 312-6209
Approval: Project Officer (RPO/CO) Virginia Phillips	Date Jan. 22, 2001	Phone (303) 312-6197
Contracting Officer (CO) Benton Jordan	Date 01/29/01	Phone (303) 312-6418
Contractor Acknowledgement of Receipt (Signature and Title)		Phone (303) 420-7735
Donna Toeroek, President Toeroek Assoc., Inc.		Date