

From: [Walls \(Young\), Suzy](#)
To: [Mitchell, Tanya](#)
Cc: [Persico, John](#); [Gary M. Fisher](#); [Draikiwicz, Michael \(michael.draikiwicz@novartis.com\)](#); [Brian Bergeron](#); [Ricci, Richard F.](#); [Gutherz, Andrew](#)
Subject: RE: Field Change Request Revision
Date: Wednesday, May 20, 2015 12:22:46 AM
Attachments: [removed.txt](#)

Tanya,

I spoke with the field crew this evening and have been informed that two monitoring well locations (MW-13 and MW-14) previously adjusted in FCR-06 (approved on April 27, 2015) are now located in standing water. The crew identified alternative locations for these two wells. The CDM representative was present during these evaluations.

Would you like to see the revised locations in a third revision to FCR-06 or would you prefer a new field change request for the relocation of these wells?

Thanks,

Suzy

From: Mitchell, Tanya [<mailto:Mitchell.Tanya@epa.gov>]
Sent: Tuesday, May 19, 2015 3:39 PM
To: Walls (Young), Suzy
Cc: Persico, John; Gary M. Fisher; Draikiwicz, Michael (michael.draikiwicz@novartis.com)
Subject: RE: Field Change Request Revision
Confirmation of this email is requested.

Hi Suzy,

I will review the attached FCR modification for approval.

In the future, it would be helpful if you could provide some lead time so that all parties can plan appropriately and avoid potential project delays.

Should you have any questions or concerns regarding this email, please notify me within three days of receipt of this email.

Regards,

Tanya

From: Walls (Young), Suzy [<mailto:Suzy.Walls@arcadis-us.com>]
Sent: Tuesday, May 19, 2015 3:22 PM
To: Mitchell, Tanya
Cc: Ricci, Richard F.; Persico, John; Gary M. Fisher; Draikiwicz, Michael (michael.draikiwicz@novartis.com); Brian Bergeron; Gutherz, Andrew
Subject: Field Change Request Revision

Tanya,

We have modified FCR-06 (previously approved on April 27, 2015) to include the use of the alternative well installation method for MW-12. We need to access MW-12 by crossing potential bog turtle habitat. In our discussions with USFWS, they have restricted the use of heavy equipment in these areas. As such, we likely cannot access MW-12 using the geoprobe.

We left the FCR in track changes so you can see the changes that have been made. Only the text was revised; however, I have included the table and figure for completeness.

Please let me know if you have any questions.

Thanks,

Suzy

Suzy Walls | Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com

ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934

T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712

www.arcadis-us.com

