

**ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT
SEPTEMBER 15, 1994**

The following report is submitted in compliance with the Administrative Order on Consent. This report should not be regarded as an exhaustive account of activities on or related to the Site.

PERIOD COVERED: August 15, 1994 to September 15, 1994.

I. SIGNIFICANT DEVELOPMENTS DURING PERIOD

A. Actions Performed

No actions have been performed during this reporting period.

B. Problems Encountered

No problems were encountered during this reporting period.

II. ANALYTICAL DATA RECEIVED DURING PERIOD

No analytical data was generated during this reporting period.

III. DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD

A. Schedule of Actions to be Performed

Additional soil samples will be collected at the site and split with EPA. The date for the sampling event will be coordinated with the EPA OSC.

B. Anticipated Problems

No significant problems are anticipated during the next reporting period.

C. Planned Resolutions of Past or Anticipated Problems

Not Applicable

10300600

