

## NWOD Segment 2A

**Elizabeth Palmer** to: hernandez.kathryn

10/30/2012 10:19 AM

From: "Elizabeth Palmer" <epalmer@utah.gov>

To:

Cc: "Bill Rees" <BREES@utah.gov>, "Duane Mortensen" <DMORTENSEN@utah.gov>

---

Hi Kathy,  
thought I'd give you a quick update.

1. Excavation of the canal is complete, as is confirmation sampling (everything passed). About 23,000 tons of petroleum seds were removed this time. After the roads and SPA are cleaned up it may be closer to 27,000 tons.
2. The canal has been re-flooded.
3. The trailers will be gone this Thursday.
4. They are scheduling the Pre-Final Inspection for 11-5-12, during your next visit.
5. All of the hoses and pumps and pipes will take about 2 weeks to dismantle, and they have started that.
6. Pretty successful segment, I'd say.

A couple of photos I took yesterday for you; last one shows the canal re-flooded.

Thanks,

Liz



P1010083.JPG



P1010084.JPG



P1010044.JPG