

From: [Mitchell, Tanya](#)
To: [Walls \(Young\), Suzy](#)
Cc: [Gary M. Fisher](#); [Draikiwicz, Michael \(michael.draikiwicz@novartis.com\)](#); "[\(pete.bergeron@chevron.com\)](#)"; [Persico, John](#)
Subject: RE: Rolling Knolls - FCR-07 MW-20 Installation Method Modification
Date: Wednesday, June 17, 2015 9:27:28 AM

Hi Suzy,
I will review the revised FCR and let you know if I have any additional concerns.
Please feel free to reach me at my work number 212 637-4362 which will roll over to my cell phone.

From: Walls (Young), Suzy [<mailto:Suzy.Walls@arcadis-us.com>]
Sent: Tuesday, June 16, 2015 3:46 PM
To: Mitchell, Tanya
Cc: Gary M. Fisher; Draikiwicz, Michael (michael.draikiwicz@novartis.com); 'pete.bergeron@chevron.com'; Persico, John; Ricci, Richard F.
Subject: RE: Rolling Knolls - FCR-07 MW-20 Installation Method Modification

Tanya,
The revised FCR-07-rev is attached. I have included a version in RLSO and also a clean version.
Also, could you please provide your cell phone number so that we can contact you if future changes come up while we are in the field. The Group indicated that during your last meeting with them, you said you were always available for discussion.

Thanks,
Suzy

From: Mitchell, Tanya [<mailto:Mitchell.Tanya@epa.gov>]
Sent: Thursday, June 11, 2015 12:21 PM
To: Walls (Young), Suzy
Cc: Gary M. Fisher; Draikiwicz, Michael (michael.draikiwicz@novartis.com); 'pete.bergeron@chevron.com'; Persico, John
Subject: RE: Rolling Knolls - FCR-07 MW-20 Installation Method Modification

Confirmation of this email is requested.

Hi Suzy,
I have reviewed the FCR-07 and it is not approved as submitted. EPA has requested on several occasions to be notified in real time of any field activities that are not consistent with the approved SAP or QAPP. This specific pattern of behavior was discussed with the Group during our last meeting.

Please remove the sentence "In the interest of maintaining progress, ARCADIS made these field changes based on conditions encountered in the field, without prior approval from USEPA."
As requested in my 6/4/15 email, please add the note "that these actions were implemented without prior discussion or EPA consistent ." It should also be noted that the FCR is being submitted after the MW-20 was installed and at the request of USEPA. This information should be included a separate paragraph under "Description".

Please submit a revised FCR within three (3) days of receipt of this email. Again as previously discussed with ARCADIS, EPA should be consulted if there are any changes to the approved SAP/QAPP or FCR.

Should you have any questions or concerns regarding this email, please notify me upon receipt of this email.

Regards,
Tanya

From: Walls (Young), Suzy [<mailto:Suzy.Walls@arcadis-us.com>]
Sent: Tuesday, June 09, 2015 3:45 PM
To: Mitchell, Tanya

Cc: Ricci, Richard F.; Gary M. Fisher; Draikiwicz, Michael (michael.draikiwicz@novartis.com); 'pete.bergeron@chevron.com); mfaigen@issuesllc.com; Persico, John; Gutherz, Andrew

Subject: Rolling Knolls - FCR-07 MW-20 Installation Method Modification

Tanya,

The Field Change Request for the installation method modification at MW-20 is attached. Please let me know if you have any questions or comments.

Thanks,

Suzy

Suzy Walls | Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com

ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934

T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712

www.arcadis-us.com

