



**UNITED
TECHNOLOGIES
CARRIER**

Carrier Corporation
North American Operations
Western Zone

855 Anaheim-Puente Road
City of Industry, CA 91749
818/964-1211

April 7, 1992

Ms. Beth Brown
Remedial Project Manager
U.S. Environmental Protection Agency
Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365

RE: COLLIERVILLE SITE PROGRESS REPORT
MARCH 1992

Dear Ms. Brown:

This is the progress report for the Collierville Site, Collierville, Tennessee as specified in Section V(B) of the Administrative Consent Order entered into by the United States Environmental Protection Agency and Carrier Corporation in September, 1989. This report covers the month of March 1992.

ACTIVITIES COMPLETED

No field activities occurred in March. The Baseline Risk Assessment was submitted the last week of March.

DATA

No additional data was received during March.

PLANNED ACTIVITIES

The revised Feasibility Study will be submitted the first week of April.

If you have any questions, please call me at (818) 964-1211 ext. 752.

Nelson Wong

Nelson Wong
Project Manager

cc: G. Bailey - Carrier
P. Coop - Ensafe
A. Kanerviko - Carrier
C. Krull - Carrier
R. Randle - Patton, Boggs & Blow
L. Thomas - EPA
B. Maness - TDHE
B. Marbury - Black and Veatch

ltr/cv1mpr.mar



10663365