



Carrier Corporation
North American Operations
Western Zone Sales Office
855 Anaheim Puente Road
City of Industry, CA 91749

August 7, 1992

Ms. Beth Brown
Remedial Project Manager
U.S. Environmental Protection Agency
Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365

RE: COLLIERVILLE SITE PROGRESS REPORT
JULY 1992

Dear Ms. Brown:

This is the progress report for the Collierville Site, Collierville, Tennessee as specified in Section V(B) of the Administrative Consent Order entered into by the United States Environmental Protection Agency and Carrier Corporation in September, 1989. This report covers the month of July 1992.

FIELD ACTIVITIES

During the week of July 13th, installation of the 2 piezometers that will be used during the aquifer pump test was completed. Development of the piezometers was completed and proper response was confirmed on July 22nd.

The Final FS was submitted to EPA on July 15th.

DATA

Complete data packages will be submitted under separate cover.

PLANNED ACTIVITIES

The aquifer pump test is currently scheduled for mid September.

If you have any questions, call me at (818) 964-1211 ext. 752.

Nelson Wong
Nelson Wong
Project Manager

cc: G. Bailey - Carrier
P. Coop - Ensaf
A. Kanerviko - Carrier
C. Krull - Carrier
R. Randle - Patton, Boggs & Blow
L. Thomas - EPA
B. Maness - TDHE
B. Marbury - Black and Veatch

ltr/cv1mpr.jul



10663377