

**Environmental
Resources
Management**

77 Hartland Street, Suite 300
East Hartford, CT 06108
(860) 466-8500
(860) 466-8501 (fax)

<http://www.erm.com>

6 March 2009

Stephanie Carr
RCRA Facility Manager
RCRA Corrective Action, Office of Site Remediation and Restoration
U.S. Environmental Protection Agency - Region I
One Congress Street - Suite 1100
Boston, MA 02114-2023



Gennady Shteynberg
Environmental Analyst 3
Remdiation Division, Bureau of Water Protection and Lnad Reuse
Department of Environmnetal Protection
79 Elm Street
Hartford, CT 06106-5127

RE: *Site Wide Remedy Schedule*
80 Pickett District Road
New Milford, Connecticut

Dear Ms. Carr and Mr. Shteynberg:

ERM Engineering and Consulting, Inc. (ERM), on behalf of CheckFree is pleased to present the following Schedule for the completion of the Site-Wide Remedy Decision and for the completion of construction of such remedy for the facility located at 80 Pickett District Road in New Milford, Connecticut (the "Site").

As you know, the Site has been undergoing remediation for about three years and significant progress has been made so the Schedule itself is somewhat brief:

SCHEDULE


ITEM	DATE
Site-wide Remedy Decision	November 2004
Completion of Construction	February 2006

ERM presently anticipates that actual remediation will be completed within the next year.


As the decision for side-wide remedy (soil vapor extraction and air sparge) was made in November 2004, and construction completed in February 2006, there are no additional tasks for which reporting appears necessary. Annual reports documenting the progress of the remedial program will continue to be released.

If you have any additional questions, please do not hesitate to call.

Sincerely,



Robert J. Drake, PhD, PE, LEP
Sr. Project Manager



Kevin P. King, LEP
Partner

cc: Andrew Davis, Esq., Dewey & LeBoeuf, LLP
Bill Buckham, Fiserv