

September 8, 2006

Kathryn Hernandez  
United States Environmental Protection Agency  
Region 8      Ref: 8EPR-SR  
999 18th Street - Suite 300  
Denver, CO 80202-2466

**RE: Richardson Flat Monthly Status Report for August 2006**

Dear Ms. Hernandez:

This Monthly Status Report details site activities conducted at Richardson Flat for August 2006.

**Sampling Activities Conducted:**

No samples were collected in August 2006.

**Results:**

No results were received in August 2006.

**Other Activity:**

For the month of August 2006, activity at Richardson Flat consisted of moving stockpiled materials in anticipation of remediation construction, preparation of granular materials for the wedge buttress, generation of road-bed materials and placement of Bevill-exempt wastes from the Upper Silver Creek Watershed. A total of approximately 5,500 cubic yards (cyds) of material were placed onsite from developers in the Soil Ordinance area in Park City.

**Planned Activities: September and October 2006**


Materials from various builder projects in the Upper Silver Creek Watershed could likely generate up to 40,000 cyds during the course of the summer and fall. An additional 14,000 cyds could likely be generated from remediation projects.

Construction on the Wedge Buttress will begin in September.

RMC will continue to work on documents and field activities as required to complete all required work at the Site.

If you should have any questions or comments, please contact me at 801-255-2626.

Best regards,



Todd Leeds  
RMC

Cc: Kerry Gee, Kevin Murray, Dale Hoff, Dan Wall, Christine Cline, Muhammed Slam