

October 8, 2006

Kathryn Hernandez  
United States Environmental Protection Agency  
Region 8      Ref: 8EPR-SR  
999 18th Street - Suite 300  
Denver, CO 80202-2466

**RE: Richardson Flat Monthly Status Report for September 2006**

Dear Ms. Hernandez:

This Monthly Status Report details site activities conducted at Richardson Flat for September 2006.

**Sampling Activities Conducted:**

No samples were collected in September 2006.

**Results:**

No results were received in September 2006.

**Other Activity:**

For the month of September 2006, activity at Richardson Flat consisted of moving stockpiled materials in anticipation of remediation construction, preparation of granular materials for the Wedge Buttress, generation of road-bed materials and placement of Bevill-exempt wastes from the Upper Silver Creek Watershed. A total of approximately 6,530 cubic yards (cyds) of material were placed onsite from developers in the Soil Ordinance area in Park City.

The Wedge Buttress was constructed in September. Construction activities consisted of ground preparation as well as placement and compaction of buttress materials. Three monitoring wells located within the footprint of the Wedge Buttress were abandoned. Abandonment consisted of plugging the wells with bentonite and placement of a cement surface seal.


**Planned Activities: October and November 2006**

Remedial work at Richardson is shut down for the winter. Materials from various builder projects in the Upper Silver Creek Watershed may generate material during the course of the fall.

RMC will continue to work on documents and field activities as required to complete all required work at the Site.

If you should have any questions or comments, please contact me at 801-255-2626.

Best regards,

A handwritten signature in black ink, appearing to read 'Todd Leeds', written over the printed name.

Todd Leeds  
RMC

Cc: Kerry Gee, Kevin Murray, Dale Hoff, Dan Wall, Christine Cline, Muhammed Slam