

MSD

November 17, 1998

SITE: Lee's Lane
BREAK: 8.1
OTHER: V6

Ms. Liza I. Montalvo
Remedial Project Manager
Kentucky/Tennessee Section
U S EPA Region IV
61 Forsyth Street, 11th Floor
Atlanta, GA 30303

Re: Comments on Scheduling Activities - Lees Lane Landfill Site,
Louisville, Kentucky

Dear Ms. Montalvo:

The purpose of this letter is to supplement the comments and update the schedule of activities previously provided to you by my letter of August 27, 1998.

These supplemental comments are set forth chronologically in the sequence enumerated in my letter of August 27, 1998, as follows:

1. The damaged cabled barricade restricting vehicular traffic at the Lees Lane access entry point has been repaired. Additional signage will be installed as soon as received to discourage unauthorized trespassing vehicles on the flood protection levee and Lees Lane Landfill Site.
2. MSD has completed backfilling the largest subsidence on the access road adjacent to the capped area. Further, the improved drainage facilities under the access road to the shale swale have been completed and indicate evidence of proper drainage.
3. Scheduled mowing has been resumed and the vegetative condition of the Lees Lane Landfill Site has been considerably improved.
4. The riprap area of the landfill cap and adjacent drainage channels have been sprayed for the control of vegetation.
7. MSD's Physical Assets Division has been notified of the need to remove the underground storage tank and contents. This will be accomplished as soon as arrangements and scheduling can be completed.



10850380


Ms. Liza I. Montalvo

November 17, 1998

Page 2

I will continue to keep you advised of the schedule of activities set forth in my letter of August 27, 1998 following the next scheduled quarterly institutional inspection of the Lees Lane Landfill Site. Please advise if you have any comments or suggestions for consideration.

Sincerely,



Carl A. Neumayer
Director of Operations

CAN/dc

can4-8d

cc: Harold Taylor, EPA
Bob Caplan, EPA
Robert Pugh, KNREPC
Gordon R. Garner, MSD
File - WD-2 (M&M)