

## CDM FEDERAL PROGRAMS CORPORATION

TELECOPY TRANSMITTIAL

TO: Jon Bornholm	
LOCATION: EPA/Atlanta	FAX #:
FROM: Gilda	
DATE: 2-11-91	
PAGES: 3 (includes cover s	sheet)

NOTE: If you do not receive all of the pages indicated, or if any pages are not legible, please call: Laura Nelms (404) 952-7393



TO

3474464 P.02

FEB-08-1991 16:51 FROM BASH BETHESDA RM.S1170 TO 04951891011275007020 P.02

3reak: Other: 4032

## BOOZ-ALLEN & HAMILTON INC.

4830 EAST WEST HIGHWAY + BETHESDA, MARYLAND 20214-4465 • TELEPHONE: (201) 951-2200 - FAX: (201) 951-2255

February 8, 1991

Ms. Gilda Knowles
Regional Manager
CDM Federal Programs Corporation
2030 Power's Ferry Road
Suite 490
Atlanta, Georgia 30339

Subject: Contract No. 68-W9-0004, WA C04032

Dear Ms. Knowles:

Booz, Allen has prepared a revised cost estimate to support the aforementioned work assignment. As we discussed, this amendment is necessary to provide technical support for the development of a responsiveness summary for the Medley Farm Superfund Site, the final deliverable under the work assignment.

This amendment is necessary due to the unanticipated amount of technical support necessary to support the client during the initial stages of this project and a delay in the signing of the Record of Decision. Specifically, at the request of the Work Assignment Manager, Booz, Allen provided additional support in arranging meeting logistics and associated follow up activities for the public meeting in May and June 1990. This revised cost estimate requests an additional \$1,778 to develop the responsiveness summary, as outlined in the Work Plan. No additional LOE are necessary to meet the client's technical support requirements.

Please do not hesitate to contact me or Kymberlee F. Estis, the Work Assignment Manager, at (301) 951-4502, if you have any questions concerning the attached materials.

Very truly yours,

Lingition Keulene BOOZ-ALLEN & HAMILTON INC. FOR

Heather L. Burns Vice President

Enclosure

cc: Constance V. Braun

TO

"FEB-08-1991" 16:52 FROM BASH BETHESDA RM.S1170 TO 04951891011275007020 P.03

8.0 COST ESTIMATE

TOTAL PROJECT

DATE: 08-Feb-91

CONTRACTOR: BOOZ, ALLEN & HAMILTON

CONTRACTOR LOCATION: BETHESDA, MARYLAND

TES VII

EPA # 68-W9-0004

WORK ASSIGNMENT NO. WORK ASSIGMENT SITE NAME:		<b>4.1.1</b> " <b>1.1</b>
8.1 LABOR	HOURS	TOTAL \$
PROFESSIONAL LEVEL 4 PROFESSIONAL LEVEL 2 PROFESSIONAL LEVEL 1 TECHNICAL LEVEL 3	0.0 0.0 20.0 30.0 0.0	
TOTAL LOE	50.0	\$613
CLERICAL	8.0	\$113
TOTAL RAW LABOR		\$726
8.2 FRINGE BENEFITS (SEE	8.6)	
8.3 OVERHEAD (SEE 8.6)		
8.4 TRAVEL		\$0
8.5 ODCs		\$0
SUBTOTAL		\$726
8.6 INDIRECT COSTS		3928
TOTAL COSTS		\$1,654
8.7 FEE		\$124
8.8 TOTAL WA/AMENDMENT	C04032	\$1,778

USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS PROPOSAL OR QUOTATION