

Site:	Medley
Break:	3.10
Other:	

DEC 07 1990

YELLOW

4WD-NSRB

Ms. Mary Jane Norville
King & Spalding
2500 Trust Company Tower
Atlanta, GA 30303

Re: Due Date for Submitting the Medley Farms Superfund Site
Draft Remedial Investigation Report

Dear Ms. Norville:

It is the Agency's understanding that the original due date for Radian Laboratories to submit the final CLP data packages to the Potentially Responsible Parties (PRPs) was November 16, 1990. As stated in your correspondence dated November 30, 1990, these data packages were received on November 28, 1990. As a result of this 12 day delay, which was beyond the reasonable control of the PRPs, the revised submittal date for the Draft Remedial Investigation (RI) report is now December 12, 1990. This date is 12 days past the original submittal date of November 30, 1990.

As stated in the Agency's correspondence dated December 3, 1990, the Agency will seek stipulated penalties if the Draft RI is submitted after December 12, 1990.

If you have any questions, please feel free to contact me at 347-7791.

Sincerely yours,

Jon K. Bornholm
Remedial Project Manager

cc: Richard Haynes, SCDHEC
Elaine Levine, EPA
Keith Lindler, SCDHEC
Jan Rogers, EPA

MEDLEY FARM IBM MM DISK, FILE: DRRIDUED, DRAFT + FINAL 12/7/90

4WD-NCRS
BORNHOLM

for 12/7/90



10910144

YELLOW