

Site:	Medley
Break:	3.10
Other:	

YELLOW

JAN 09 1991

4WD-NSRB

Mr. Richard Haynes
Site Engineering Section
Bureau of Solid and Hazardous
Waste Management
South Carolina Department of Health
and Environmental Control
2600 Bull Street
Columbia, South Carolina 29201

RE: Medley Farm Draft Remedial Investigation Report

Dear Mr. Haynes:

According to my records, South Carolina Department of Health and Environmental Control (SCDHEC) should have received the above mentioned document on December 14, 1990, as did the Agency. The Agency requested the Potentially Responsible Parties (PRPs) to mail three copies of the Draft Remedial Investigation (RI) directly to SCDHEC. The State was informed of this direct mailing as well as provided the reason why this was done (i.e., eliminate the time it would take the Agency to mail these documents to SCDHEC). Therefore, in accordance to the SMOA, SCDHEC has until January 15, 1991 to complete its review the Draft RI.

On Friday, January 4, 1991, you informed me of the potential for a delay in the State submitting comments to the Agency. Please understand that the Record of Decision (ROD) is scheduled for second quarter of fiscal year 1991 which translates to a ROD signing date of no later than March 31, 1991. By back calculating, this means that the Agency will need to conduct the Proposed Plan public meeting sometime in the beginning of February. Therefore, it is important that the review of both the draft RI and draft Feasibility Study occur in a timely fashion.

If you have any questions, please call me at (404)347-7791.

Sincerely yours,

Jon K. Bornholm
Remedial Project Manager

cc: Keith Lindler
Jan Rogers

MEDLEY FARM MM DISK, FILE: STATERIC, DRAFT 1/8/91, FINAL 1/9/91
4WD-NSRB
BORNHOLM



10910147

YELLOW