

**MONTHLY PROGRESS REPORT
de maximis, inc.**

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 January through 31 January 1990

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

- *Received January 12, 1990 and initiated response to the EPA additional comments on the Final RI Report.
- *Received January 26, 1990 and initiated response to the EPA comments on the draft FS Report.

PLANS AND PROCEDURES COMPLETED:

- *A meeting was conducted January 25, 1990 with USEPA and SCDHEC to discuss and clarify new comments received from USEPA on the Final RI Report.
- *A meeting was scheduled for February 6, 1990 to review and clarify the USEPA comments on the draft FS Report.

ACTION ITEMS FOR FOLLOWING MONTH:

- *Complete revision of the final RI Report based on the January 25, 1990 meeting with USEPA and SCDHEC for submittal to the Agency by February 12, 1990.
- *Prepare response to USEPA draft FS comments as appropriate based on the February 6, 1990 meeting with USEPA and SCDHEC.
- *Re-evaluate security requirements based on a February 13, 1990 Site inspection and implement revised procedures.
- *Meet with COE, USEPA, DHEC and RAI at the Site February 13, 1990 regarding wetlands classification of the SCRDI Bluff Road Site.

ANTICIPATED DELAYS/PROBLEMS:

*The schedule to submit the response to USEPA comments on the draft FS Report is exceptionally rigorous. Although a meeting to discuss and clarify the FS Report comments could not be arranged until February 6, 1990, every effort will be made to complete the submittal within 30 days from receipt of comments. In addition, it must be noted that the schedule will be contingent upon the results of the COE Site inspection and subsequent wetlands classification to be conducted February 13, 1990. The full potential impact of a wetlands classification on the FS is unknown at this point.

RESULTS OF SAMPLING/TESTING:

*N/A