

|        |  |
|--------|--|
| Site:  |  |
| Break: |  |
| Other: |  |

**de maximis, inc.**

P.O. Box 90348  
Knoxville, TN 37990  
615-691-5052

May 8, 1990

Michelle M. Glenn  
USEPA Region IV  
345 Courtland Street, N.E.  
Atlanta, Georgia 30365

SUBJECT: BLUFF ROAD APRIL 1990 MONTHLY PROGRESS REPORT

Dear Ms. Glenn:

Pursuant to the Administrative Order By Consent enclosed is the April 1990 monthly progress report for Bluff Road.

If you or your staff have further questions concerning this report, please contact me at (615) 691-5052. Thank you for your assistance.

Best regards,

*Bennie L Underwood*  
For Michael A. Miller, P.E.  
Senior Project Manager

cc: Lorelei Borland

Enclosure

**MONTHLY PROGRESS REPORT  
de maximis, inc.**

**PROJECT NAME:** Bluff Road

**TIME PERIOD COVERED:** 1 April through 30 April 1990

**ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:**

\*At the request of USEPA, prepared charts/maps for the April 10, 1990 public meeting as part of Post RI/FS Support.

**PLANS AND PROCEDURES COMPLETED:**

\*Observed USEPA sampling of 17 Bluff Road Site monitoring wells and one residential well. Obtained split samples with USEPA on the Site wells. The sampling event occurred April 23-26, 1990.

**ACTION ITEMS FOR FOLLOWING MONTH:**

\*Provide post RI/FS support as requested by USEPA.

**ANTICIPATED DELAYS/PROBLEMS:**

\*No delays/problems are anticipated.

**RESULTS OF SAMPLING/TESTING:**

\*Split sample analyses will be available in June 1990.