

Site:	
Break:	
Other:	

▽

de maximis, inc.

P.O. Box 90348
Knoxville, TN 37990
615-691-5052

July 6, 1989⁹⁰

Michelle M. Glenn
USEPA Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365

SUBJECT: BLUFF ROAD JUNE 1990 MONTHLY PROGRESS REPORT

Dear Ms. Glenn:

Pursuant to the Administrative Order By Consent enclosed is the June 1990 monthly progress report for Bluff Road.

If you or your staff have further questions concerning this report, please contact me at (615) 691-5052. Thank you for your assistance.


Best regards,

Michael A. Miller

Michael A. Miller, P.E.
Senior Project Manager

cc: Lorelei Borland

Enclosure



**MONTHLY PROGRESS REPORT
de maximis, inc.**

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 June through 30 June 1990

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*At the request of USEPA, on June 6, 1990, submitted a work plan for conduct of a pilot test of soil vacuum extraction technology at the Site.

PLANS AND PROCEDURES COMPLETED:

*(See Actions Taken Toward Compliance, above)

ACTION ITEMS FOR FOLLOWING MONTH:

*Meet with USEPA and SCDHEC on July 3, 1990 regarding final work scope for the vacuum extraction pilot test. Implement the pilot test work plan as amended and initiate field activities.

*Provide post RI/FS support as requested by USEPA.

ANTICIPATED DELAYS/PROBLEMS:

*No delays/problems are anticipated.

RESULTS OF SAMPLING/TESTING:

*N/A