

From: Stephanie Carr/R1/USEPA/US
To: Jim Pfeifer <Jim.Pfeifer@erm.com>
Cc: "director@raquettelake.com" <director@raquettelake.com>, Gennady Shteynberg <gennady.shteynberg@po.state.ct.us>, Kevin King <Kevin.King@erm.com>
Date: 02/16/2012 08:42 AM
Subject: RE: 80 Wampus Lane, Milford, CT

Thanks for your response, Jim.

I think a revised schedule would be helpful at this point (which is also requested in DEEP's 12/23/2011 letter). From what you are saying, it sounds as if completing work on Lot 1 has taken longer than was anticipated at the time of your January 2010 schedule, and that has pushed out the schedule for Lot 2.

Thank you, Stephanie

Stephanie C. Carr
RCRA Corrective Action Section, US EPA
5 Post Office Square, Suite 100, OSRR07-3
Boston, MA 02109-3912
ph: 617-918-1363

Jim Pfeifer

[Hi, Stephanie. We are continuing to perform pos...](#)

02/14/2012 01:37:18 PM

From: Jim Pfeifer <Jim.Pfeifer@erm.com>
To: Stephanie Carr/R1/USEPA/US@EPA
Cc: "director@raquettelake.com" <director@raquettelake.com>, Gennady Shteynberg <gennady.shteynberg@po.state.ct.us>, Kevin King <Kevin.King@erm.com>
Date: 02/14/2012 01:37 PM
Subject: RE: 80 Wampus Lane, Milford, CT

Hi, Stephanie. We are continuing to perform post-remediation/compliance groundwater monitoring on Lot 1, with a goal of completing the CT RSR-required Lot 1 activities this year, and in the process, also fulfill the RCRA CA requirements.

I do need to figure out how to respond to the December 23, 2011 DEEP form letter that came out last month, as it requests specific RCRA CA-related goals/commitments from JMG Milford Associates for to Lot 2. Ed's focus is still to complete the Lot 1-related activities, which ERM has been working towards this past year.

Regards,

Jim

James L. Pfeifer, LEP
Senior Project Manager
Environmental Resources Management
99 East River Drive, 3rd Floor
East Hartford, Connecticut 06108
860-466-8515 - Office

860-466-8501 - Fax
860-930-7808 - Cell

-----Original Message-----

From: Stephanie Carr [mailto:Carr.Stephanie@epamail.epa.gov]
Sent: Tuesday, February 14, 2012 9:43 AM
To: Jim Pfeifer
Cc: director@raquettelake.com; Gennady Shteynberg
Subject: 80 Wampus Lane, Milford, CT

Hi Jim,

The most recent schedule we have for 80 Wampus Lane is from January 2010. According to that schedule, Wampus Milford Associates/JMG was planning to finalize a Lot 2 investigation work plan and QAPP by 2/15/2012. How are things progressing relative to that schedule?

Also, what is the status of Lot 1?

Thanks and hope all is well with you, Stephanie

Stephanie C. Carr
RCRA Corrective Action Section, US EPA
5 Post Office Square, Suite 100, OSRR07-3
Boston, MA 02109-3912
ph: 617-918-1363

This electronic mail message may contain information which is (a) LEGALLY PRIVILEGED, PROPRIETARY IN NATURE, OR OTHERWISE PROTECTED BY LAW FROM DISCLOSURE, and (b) intended only for the use of the Addressee (s) names herein. If you are not the Addressee(s), or the person responsible for delivering this to the Addressee (s), you are hereby notified that reading, copying, or distributing this message is prohibited. If you have received this electronic mail message in error, please contact us immediately at (617) 646-7800 and take the steps necessary to delete the message completely from your computer system. Thank you,

Please visit ERM's web site: <http://www.erm.com>