

EPA

U.S. EPA
999 18th Street, Suite 500
Denver, CO 80202

START3 Technical Direction Document

REMOVAL CERCLA (RMVL001)
URS Operating Services

TDD #: TO-0602-07
Amendment#:A
Contract: EP-W-05-050

! = required field

TDD Name: East Helena		I Period: Base Period
I Purpose: Incremental Funding		
I Priority: High	I Start Date: 03/01/2006	
Overtime:	I Completion Date: 12/30/2007	
I Funding Category: CERCLA Removal	Invoice Unit:	
I Project/Site Name: East Helena		WorkArea: Removal/Response Activities
Project Address: East Helena, Lerwis, Montana		Activity: CERCLA Removal Action Support
County: Clark	Work Area Code:	
City, State: East Helena, MT	Activity Code: RV	
Zip:	EMERGENCY CODE: <input type="checkbox"/> KAT <input type="checkbox"/> RIT	
I SSID: 0830	FPN:	
CERCLIS:	Performance Based: No	
Operable Unit:		
Authorized TDD Ceiling:	Cost/Fee	LOE
Previous Action(s):	\$20,000.00	200.0
This Action:	\$190,000.00	2,000.0
New Total:	\$210,000.00	2,200.0

Specific Elements

Description of Work:

Increase funding and LOE for the following SOW:

START 3 Tasks and Deliverables for the East Helena Residential Removal Action to be completed by Nov.30, 2006.

1. Provide Removal Action Plan and Sampling and Analysis Plan for the East Helena Residential Soils Removal.
2. Provide Data Management and Adm. Management pertaining to the residential removal action.
3. Provide Air, personnel and confirmation sampling for the residential removal action.
4. Provide analysis and possible transportation of samples for analysis.
5. Assist with residential map preparation, note taking at residences and any possible town meeting.
6. Provide final close-out report for the entire removal action.
7. Provide any other legitimate assistance to the On Scene Coordinator as may the situation arise.

Section

: Romero

Date: 06/05/2006

Phone #:

Project Officer Section - Signed by Joni Sandoval/EPR/R8/USEPA/US on , according to /R8/USEPA/US

Project Officer: Joni Sandoval

Date: 06/05/2006

Contracting Officer Section - Signed by Kristine Hostetler/TMS/R8/USEPA/US on , according to /USEPA/US

Contracting Officer: Kristine Hostetler

Date: 06/05/2006

Contractor Section - Signed by Chuck Baker/Denver/URSCorp on , according to Nghia Pham/EPR/R8

Contractor Contact: Chuck Baker

Date: 06/06/2006