To

СС

bcc

Subject PR/NB Bi-weekly conf call w/MPI & Beth

Meeting

Date 11/29/2005

Time 09:30:00 AM to 11:00:00 AM

Chair Alice Yeh

Invitees

Required

Optional

FYI

Location 888-737-5834, 577654#

Agenda for Bi-Weekly PR/NB Progress Call

- Modeling
 - PR
 - NB
- Risk Assessment
 - PR
 - NB
- HDE/CSM Upate/Current Activities/Next Milestones
- 2005 Fieldwork PR
 - Contract/subcontracts
 - Permits/Access
 - Physical Logistics
 - Work Plan
 - Field Application PREmis
 - Field Tasks Update/Milestones
 - Hi-res coring
 - Lo-res coring
 - Water Quality
- 2005 Fieldwork NB
 - Contract/subcontracts
 - Permits/Access
 - PRP Work Plan
 - EPA Work Plans and QAPP
 - Field Application NBmis
 - Field Tasks Update/Milestones
 - Bathymetry
 - SPI
 - Lo-res cores
 - EPA Split Sampling
- PR Completed/Ongoing Fieldwork Status
 - Hydrodynamic data transfer and surveys
 - Sedflume

- Microcosm
- Geophysical Survey
- Other data uploads to PREmis
- NB Completed/Ongoing Fieldwork Status (if any)
- 2006 Fieldwork PR
 - Planning Documents FSP 2
 - Dundee Dam
 - Other Requirements
- 2006 Fieldwork NB
 - Risk assessment
 - Model WP
 - Phase 2 sediment cores
- Preliminary Feasibility Evaluation
- Community Involvement
 - Documents
 - Upcoming Meetings
 - Schedule
- Action Items