

LOCKHEED MARTIN

December 15, 2000

Mr. Gerard J. Thibeault
Executive Officer
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Dear Mr. Thibeault:

As required under Order No. 94-11, item 4, Lockheed Martin Corporation hereby submits this quarterly report to the Regional Water Quality Control Board, Santa Ana Region. The report summarizes progress made in September, October, and November 2000, at the former Lockheed Propulsion Company Site.

Technical Data Generated

No significant new technical data were generated during this reporting period.

Progress Made


We completed the comprehensive monitoring event, including monitoring wells at the Site, on November 13 of this reporting period. We will submit data from this event in a separate report.

Problems Encountered

No significant problems were encountered during this reporting period.

Should you have any questions or comments, please contact me at 303.971.1880.

Sincerely,


Stephen Evanoff
Manager, Redlands Project

c: See Attached Distribution List

Mr. Gerard J. Thibeault
December 15, 2000
Page 2

Distribution List

Tom Crowley, San Bernardino Valley Water Conservation District
Kevin Mayer, U.S. EPA, Region IX