



SOHIO ALASKA PETROLEUM COMPANY

OFFICE CORRESPONDENCE

TO: FILE 121

DATE: April 1, 1980

FROM: D. F. Dias

CC NO: 15899

SUBJECT: Telephone memo USEPA Region X- LPS/AL PSD  
Schedule

YOUR REF:

On March 27, 1980 spoke with Mr. R. Nye of the USEPA Region X about the Low Pressure Separation/Artificial Lift (LPS/AL) Prevention of Significant Deterioration (PSD) permit application review schedule. Mr. Nye felt the permit would not be provided until the end of June 1980. It was pointed out that I felt the end of May seemed more reasonable and an end of June date could cause the Unit serious problems. Mr. Nye felt the schedule could be shortened by a couple of weeks. The discussions ended with my promise to get back to him once the Unit was notified.

*D. F. Dias*

cc: R. Nye USEPA Region X  
W. P. Metz  
J. Schweizer  
G. N. Nelson

bcc: K. Blower  
V. Conti  
B. Davies  
H. Gray  
J. Linxwiler  
M. Payne  
L. Peterson  
H. Schmidt  
R. Shafer  
M. Wagner  
W. Wilbanks

RECEIVED  
APR 04 1980  
PERMITS BRANCH  
EPA - REGION 10

USEPA REG



0000111