

Date: May 15, 2019

Via Email

Mr. Brian Farrier
U.S. EPA Region IV
Superfund Remedial Section C
61 Forsyth Street, S.W.
Atlanta, GA 30103-8960
farrier.brian@epa.gov

Subject: Monthly Progress Report for the Period **April 1, 2019 – April 30, 2019**
Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA
Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number:
CERCLA-04-2018-3759

Dear Mr. Farrier:

This Monthly Progress Report is submitted on behalf of the Respondents¹ in satisfaction of the monthly progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb County, Georgia.

Activities Conducted April 1, 2019 through April 30, 2019

- EPS finalized the following RI/FS documents: RI/FS Work Plan (including a preliminary CSM and screening level risk assessment), FSP, QAPP, and HASP.
- EPS submitted the RI/FS documents to the EPA via ftp on April 29, 2019. A flash drive of the RI/FS documents and hard copies of the figures were delivered to the EPA on April 30, 2019.
- The Georgia EPD received a compact disk of each document and hard copies of the figures on April 30, 2019.

Activities Planned for May 2019

- No activities planned until receipt of EPA's comments on the submitted RI/FS documents.

¹ Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759.

Problems Encountered

None

Validated Results of Sampling and All Other Data Obtained through Field Work


None

Additional Items

None

Should you have any questions or comments regarding this progress report or any other aspect of this project, please do not hesitate to contact me.

Sincerely,



Joseph Nicolette
Project Coordinator
EPS, Inc.

cc:

Amy Potter: GA Department of Natural Resources (via email to Amy.Potter@dnr.ga.gov)
Timmerly Bullman (via email to tbullman@envplanning.com)
Kirk Kessler (via email to kkessler@envplanning.com)
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com)
Joe Davis (via email to jadavis@armstrongceilings.com)
Bill Hahn (via email to wthahn@armstrongceilings.com)
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com)
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com)
Nicole Josko, Esq. (via email to nicole.josko@dbr.com)
Rebecca Davis, Esq. (via email to rdavis@seyfarth.com)
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com)
Prashant Gupta (via email to prashant.gupta@honeywell.com)
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com)
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com)
Kirk Gribben (via email to kirk.gribben@arconic.com)
Robert Prezbindowski (via email to robert.prezbindowski@arconic.com)
Chris S. Walker, Esq. (via email to chris.walker@klgates.com)
Max Wilson (via email to john.m.wilson@usace.army.mil)
E.J. Colbert (via email to eldries.j.colbert@usace.army.mil)