

Date: July 15, 2020

Via Email

Mr. Brian Farrier  
U.S. EPA Region IV  
Superfund Remedial Section C  
61 Forsyth Street, S.W.  
Atlanta, GA 30103-8960  
[farrier.brian@epa.gov](mailto:farrier.brian@epa.gov)

Subject: Monthly Progress Report for the Period **June 1, 2020 – June 30, 2020**  
Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA  
Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number:  
CERCLA-04-2018-3759

Dear Mr. Farrier:

This Monthly Progress Report is submitted on behalf of the Respondents<sup>1</sup> in satisfaction of the monthly progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb County, Georgia.

**Activities Conducted June 1, 2020 through June 30, 2020**

- Submitted technical memorandum describing the proposed fish compositing and analysis strategy.
- Conducted datum survey of the monitoring wells within OU2 to provide a reliable/consistent source of datum information for the monitoring wells across the site.
- Evaluated data collected as part of the RI to determine future recommended sampling efforts.
- Prepared materials for the USEPA in advance of a July meeting/webinar.

**Activities Planned for July and August 2020**

- Conduct a virtual meeting with USEPA technical staff to discuss sampling results and proposed path forward.
- Submit an RI Work Plan Addendum for additional sampling.

---

<sup>1</sup> Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759.

**Problems Encountered**

- None

**Validated Results of Sampling and All Other Data Obtained through Field Work**


- None

**Additional Items**

- None

Should you have any questions or comments regarding this progress report or any other aspect of this project, please do not hesitate to contact me.

Sincerely,



Joseph Nicolette  
Project Coordinator  
Environmental Planning Specialists, Inc., an affiliate of Montrose Environmental Group

cc:

Sharon Priyadarshini: GA Dept of Natural Resources (via email to Sharon.Priyadarshini1@dnr.ga.gov)  
Timmerly Bullman (via email to tbullman@montrose-env.com)  
Kirk Kessler (via email to kessler@montrose-env.com)  
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com)  
Joe Davis (via email to jadavis@armstrongceilings.com)  
Garrick Burger (via email to gaburger@armstrongceilings.com)  
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com)  
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbi.com)  
Nicole Josko, Esq. (via email to nicole.josko@dbi.com)  
Rebecca Davis, Esq. (via email to rdavis@seyfarth.com)  
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com)  
Prashant Gupta (via email to prashant.gupta@honeywell.com)  
Dawn Lamparello, Esq. (via email to dawn.lamparello@klgates.com)  
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com)  
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com)  
Henk Van Der Meyden (via email to henk.vandermeyden@howmet.com)  
Patrick Cook (via email to Patrick.Cook@howmet.com)  
Max Wilson (via email to john.m.wilson@usace.army.mil)

Mr. Brian Farrier  
July 15, 2020  
Page 3



E.J. Colbert (via email to [eldries.j.colbert@usace.army.mil](mailto:eldries.j.colbert@usace.army.mil))  
Mark Wyzalek (via email to [mwyzalek@maconwater.org](mailto:mwyzalek@maconwater.org))  
Cathy Nolan (via email to [cathy.nolan@klgates.com](mailto:cathy.nolan@klgates.com))  
Audrey Waldock (via email to [Audrey.Waldock@howmet.com](mailto:Audrey.Waldock@howmet.com))  
Emily Lewis (via email to [Emily.Lewis@howmet.com](mailto:Emily.Lewis@howmet.com))