

Date: December 15, 2020

Via Email

Mr. Brian Farrier
U.S. EPA Region IV
Superfund Remedial Section C
61 Forsyth Street, S.W.
Atlanta, GA 30103-8960
farrier.brian@epa.gov

Subject: Monthly Progress Report for the Period **November 1, 2020 – November 30, 2020**
Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA
Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number:
CERCLA-04-2018-3759

Dear Mr. Farrier:

This Monthly Progress Report is submitted on behalf of the Respondents¹ in satisfaction of the monthly progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb County, Georgia.

Activities Conducted November 1, 2020 through November 30, 2020

- Continued with the field work outlined in the ecological Study Design. The field work includes terrestrial food/prey item collection, aquatic food/prey item collection, soil and sediment sampling, benthic macroinvertebrate community assessment, surface water sampling and pore water sampling.
- Continued evaluation of the site characterization investigation data and evaluated options for additional soil sampling.

Activities Planned for December 2020 and January 2021

- Complete field work associated with the ecological Study Design.
- Have a status update meeting with the EPA and Georgia EPD.
- Submit a Work Plan Addendum (Addendum #2) for additional soil sampling. Conduct the field work outlined in the Addendum and evaluate the results.

¹ Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759.

Problems Encountered

- None

Validated Results of Sampling and All Other Data Obtained through Field Work

- None.

Additional Items

- None

Should you have any questions or comments regarding this progress report or any other aspect of this project, please do not hesitate to contact me.

Sincerely,



Joseph Nicolette
Project Coordinator

Environmental Planning Specialists, Inc., an affiliate of Montrose Environmental Group

cc:

Sharon Priyadarshini: GA Dept of Natural Resources (via email to Sharon.Priyadarshini1@dnr.ga.gov)
Timmerly Bullman (via email to tbullman@montrose-env.com)
Kirk Kessler (via email to kkessler@montrose-env.com)
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com)
Joe Davis (via email to jadavis@armstrongceilings.com)
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com)
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com)
Nicole Josko, Esq. (via email to nicole.josko@dbr.com)
Rebecca Davis, Esq. (via email to rdavis@seyfarth.com)
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com)
Prashant Gupta (via email to prashant.gupta@honeywell.com)
Dawn Lamparello, Esq. (via email to dawn.lamparello@klgates.com)
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com)
Chase Raines, Esq. (via email to Chase.Raines@arnoldporter.com)
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com)
Henk Van Der Meyden (via email to henk.vandermeyden@howmet.com)
Patrick Cook (via email to Patrick.Cook@howmet.com)

Mr. Brian Farrier
December 15, 2020
Page 3



Max Wilson (via email to john.m.wilson@usace.army.mil)
E.J. Colbert (via email to eldries.j.colbert@usace.army.mil)
Mark Wyzalek (via email to mwyzalek@maconwater.org)
Cathy Nolan (via email to cathy.nolan@klgates.com)
Audrey Waldock (via email to Audrey.Waldock@howmet.com)
Emily Lewis (via email to Emily.Lewis@howmet.com)