

8.23.08

Delivered to Rich Martyn and Dick Watenpaugh

Enviroserv successfully completed the removal of contaminated ash and soil yesterday. Everything went pretty much according to plan, except that two truckloads were required for load-out, instead of one. Several cleaned areas required additional removal after field testing with XRF or Petroflag analysis still showed contamination, but the additional cleanup proved successful. Feel free to contact me regarding any particulars.

>

Regards,

>

Michael Schwennesen
USEPA START Contractor / Team 9
URS Operating Services, a division of URS
cell / voicemail: 415-828-9419