

U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II

POLLUTION REPORT

DATE: August 4, 1986

Region II
Response and Prevention Branch
Edison, NJ 08837

(201) 548-8730 - Commercial & FTS
24 Hour Emergency

TO: C. Daggett, EPA
W. Librizzi, EPA
F. Rubel, EPA
J. Feldstein, EPA
J. Marshall, EPA
ERD, Washington, D.C.
(E-Mail)
G. Zachos, EPA
J. Berkowitz, NJDEP
J. Rogalski, NJDEP
A. Miller, DOI
B. Sprague, EPA

POLREP NO.: Four (4)
INCIDENT NAME: SCP Carlstadt-Cleanup
SITE/SPILL NO.: 65
POLLUTANT: PCB
CLASSIFICATION: Major
SOURCE: Tanks on Site
LOCATION: Carlstadt, New Jersey
AMOUNT: N/A
WATER BODY: N/A

1. SITUATION:

A. Responsible party removal continues. See previous POLREPS for details.

2. ACTION TAKEN:

A. During the week of July 28, 1986 to August 1, 1986, Tank T-4 has been pumped free of all its sludge. The sludge has been mixed with kiln dust and placed into 55-gallon steel drums, and is now awaiting removal.

B. Tank T-15 has been partially pumped and has been handled in the same manner as T-4. Approximately 130 drums of material are now stored for removal.

C. All of the contaminated soil from the spill of the previous week has been placed in lined and covered rolloffs. The rolloffs are being stored on site pending landfill acceptance and permits.

3. FUTURE PLANS AND RECOMMENDATIONS:

A. The pumping of T-15 will continue to be followed by the pumping of the other tanks. The exact order of pumping is not scheduled but T-8 will probably be next, to be followed by T-56.

FURTHER
POLREPS
FINAL POLREP _____ FORTHCOMING X SUBMITTED BY: Robert Harris (for)
(TAT) Robert Harris, OSC
Response and Pre-
vention Branch

DATE RELEASED 8/26/86