



**OU1 Design Change and Modification Sheet:**  
**Change/Modification # 020**

*This form is used to document changes and modification to the approved plans.*

*This form will be kept with the official Quality Control Site Plan.*

Date Initiated: 4/19/12 Date Executed: \_\_\_\_\_

Property ID: \_\_\_\_\_ Operable Unit 1 (Area 2)

**Design Change / Modification Description:**

Expand the removal and restoration area approximately 50 lineal feet from the current western limit of the excavation to the eastern edge of the boat ramp. The width of the removal area will remain approximately the same. LA had been identified in the subject area by a previous inspection.

Reference:

Plans Titled:

Draft Final OU1 - Remedial Action, Revision 2, Libby Asbestos Project, Libby, MT

Dated: February 2012

Sheet C2, Titled OU1-Remedial Action, Proposed Areas 2 & 3, Excavation Plan

Changes marked on Quality Control Plans? Yes \_\_\_\_\_ No \_\_\_\_\_

Signatures:

Approved:

USACE or EPA:

Date: 4-19-12

City of Libby:

Date: 4/20/2012

Acknowledged:

CQC:

Date: 4/20/12

TQA:

Date: 4/20/12