## HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Item No.	Action Item	Person Authoring the Action Item	Due Date	Person/Agency Committing to Action Item	Resolution Status
New Action It	ems	·		•	
1	Ms. Urizar will send the regulatory agencies Draft Response to Comments on the Action Memorandum for a preliminary review during the week of April 30, 2012.	Lara Urizar		Lara Urizar	Completed
2	The Navy will work with California Department of Fish and Game (CDFG) to set up a site walk at Parcels E and E-2 for a CDFG biologist.	The Navy		Navy	Completed
3	Ms. Brasaemle will check with the USEPA on the status of the Final FOST for Parcel D-2 concurrence letter.	Karla Brasaemle		Karla Brasaemle	Completed
4	The Navy and Ms. Lundgren (KCH) will work together to get the schedule for the Parcel B/G Remedial Action Work Plan added to the BCT HPNS Schedule Summary.	Leslie Lundgren		Navy	Completed
Outstanding A	Action Items	·			
1	Describe RAD-impacted designation areas on the landside of Berths in Parcel B.	Navy		Navy	Completed