

9-27-82  
12.38 v.3

Interoffice Memo



# LONE STAR INDUSTRIES, INC.

One Greenwich Plaza, Greenwich, Connecticut 06830

Originating Office: Seattle Cement Plant

Date: September 27, 1982

TO: T. G. Wells

FROM: K. J. Rone, Jr.

(complete 10-1-82)

SUBJECT: Approximate Priorities to Various Tasks during #2 Kiln Outage  
9/26/82 through 10/1/82

## Repair Department:

1. Set up kiln feed bypass line. *NO*
2. ~~(Change Saunders valve)~~ repair gate valve.
3. ~~(1.0 fan coupling inspection)~~
14. ~~(Bowl mill and exhaustor P.M.)~~ LINERS IN BOWL MILL
15. ~~(Coal exhaustor square to round)~~
6. ~~(#21 cooler trunnion lubrication)~~
7. ~~(Coal mill hot air blower)~~
8. Cooler lip spill problem. *REPLACED ONE COOLER LIP*
9. Nose ring brackets — weld as required. Check casting fasteners.
10. ~~(#24 tire cracks)~~
11. Hang 5 tons chain, Rows 17 to 14. *NO*
12. ~~(#21 cooler tire blocks — west side)~~
13. ~~(Cooler leaf seals — replace)~~
14. ~~(Kiln leaf seals — spot replacement)~~ *NO*
15. ~~(Cooler liner bolt repair)~~
16. General coupling and drive inspection. *NO*
17. Coal screw inspection and P.M. *NO*
18. ~~(Assist opening door coal mill dust trap)~~
19. Determine leak at cooler girth gear. *NO*

## Electrical Department:

1. ~~(#2 slurry feeder motor replacement)~~
2. ~~(Coal feeder P.M. and calibration)~~
3. ~~(Replace heaters, coal exhaustor)~~

## Yard Department:

1. ~~(Rebrick as necessary)~~
2. ~~(Inspect chain area for missing brick and repair as necessary)~~ *CASTABLE*
3. ~~(Inspect coal mill dust trap)~~
4. ~~(Routine mud ring, smoke chamber and multiclone cleanout)~~

KJR/mme

cc: Sid Brooks, Paul Burton, George Clark

USEPA SF



1261054

AGC2F000880