

4-30-85
12.3.8 v.3

F. DIC



ASH GROVE CEMENT WEST, INC.

3801 EAST MARGINAL WAY, SOUTH
SEATTLE, WA 98134
PLANT OFFICE (206) 623-5596

April 30, 1985

SAID G.K.
4/30/85

Mr. Jim Shahan
Special Projects Administrator
METRO
821 - 2nd Avenue
Seattle, WA 98104

Dear Jim:

Ash Grove Cement West, Inc., has been unsuccessful in removing from our plant site the stockpiles of coal, slag and fly ash. The tabulation below lists the contacts which have been made regarding these materials and the present disposition of those negotiations.

At the present time there is no firm commitment by any of our contacts to fully remove any of the materials.

We respectfully request a 90 day extension to our agreed disposal date of May 1, 1985, to allow us to further pursue those negotiations which are presently progressing and to solicit further opportunities for its complete removal from the Seattle plant site.

<u>ITEM</u>	<u>CONTACT</u>	<u>DISPOSITION</u>
Coal	Columbia Cement Co.	Pending
	Continental Lime	Rejected (ash too high)
	Ideal Basic Industries	Rejected (contractual commitment)
	Morris & Sons	Pending
	University of Washington	Rejected (too fine)
ASARCO Slag	Ash Grove Cement West - Oregon	Pending
	Ideal Basic Industries	Rejected (process incompatibility)
	Kleen Blast Inc.	Rejected (unmerchantable)
	Pioneer Construction Materials	Pending
Fly Ash	Chemical Processors	Pending
	Chem Security	Pending
	Crosley & Overton	Pending
	Geer Bros. Trucking	Pending
	Miles Sand & Gravel	Rejected (no reason given)

USEPA SF



1261132

AGC2E000084

Mr. Jim Shahan
11 30, 1985
Page Two

ITEM

Fly Ash

CONTACT

Northwest Tank Service
University of Washington

Sincerely,


Kenneth J. Rone, Jr.
Plant Manager

KJR:1mb

bcc: E. Miller ✓
D. Donaldson ✓
E. Voldbaek ✓

DISPOSTION

Pending

Rejected (no funding) → U of W agreed to
Disprove