

1-25-89  
12.3.8 v.4

JAN 26 1989



January 25, 1989

Ashgrove Cement West, Inc.  
3801 E. Marginal Way South  
Seattle, WA 98134

Attention: Ken Rone

Re: Bag Plant Remodel

Dear Ken,

I wanted to thank you for your prompt response to our questions earlier. It has helped to move the job faster.

One of the questions concerned the need for a housekeeping pad under the Westinghouse 2000 amp switchboard. It is not shown on the plans, but Mark Wirfs agreed that there should be one. Since the switchgear was due to arrive, we proceeded with pouring the pad. Our costs are \$415.

One other thing we are concerned about is scheduling and its impact on our contract. We bid the job assuming that the 2000 amp switchboard would be on site and ready to install. This would allow us to finish this part of the job first, run our conduits (which have to originate from the switchboard), and complete this portion of the job before moving on to other areas. With the late arrival of the gear, we will have to do both areas concurrently requiring a substantial increase in manpower and a compression of our schedule. It is too soon to tell just how much this will impact us, but I am hoping we can talk about this soon.

If there are any questions, don't hesitate to call.

Sincerely,

*Bob Witty*

Bob Witty

Job 1790

ashgrove.179

USEPA SF



1261318

4311 Sunnyside Avenue North, Seattle, WA 98103 (206) 632-2568

AGC2F000723