


8-20-91
12.3.8 v.5



ASH GROVE CEMENT WEST, INC.

3801 EAST MARGINAL WAY, SOUTH
SEATTLE, WA 98134
PLANT OFFICE (206) 623-5596

Scott Dahlgren
Baugh Industrial
900 Poplar PL S
P.O. Box C-14135
Seattle, WA 98114

August 20, 1991

Dear Scott:

Please submit a C.O.P. proposal on the work detailed in Smith and Monroe and Gray Engineers' drawing number 8-169-016 thru 8-169-019 involving the storm water detention and discharge systems. Include the rerouting of truck wash water to the AGCW sanitary system as shown.

I would appreciate your response by September 3, 1991.

Sincerely Yours

Kenneth J. Rone Jr.
Project Manager

cc: S. Rinella - SMG
R. Cooke - AGCW
G. Sud - Fuller

SI-163KR.LTR

USEPA SF



1261714

AGC2H000193