

Flathead Lake Protection Association

A Non-profit Corporation
P.O. Box 679, Lakeside, Montana 59922

QUARTERLY PROGRESS REPORT Grant I.D. #1-008573-01

Date: January 22, 1993
Report Number: 16
Report Period: October 1, 1992 to December 31, 1992
Site: Burlington Northern / Somers Superfund
Site, Somers, Montana
Grant Recipient: Flathead Lake Protective Association
Recipient Group Representative: Frances Ruby, Secretary
Technical Advisor: Marc M. Spratt, CPG, PH, CGWP

PROGRESS REPORT:

In October

- * The advisor performed two on-site inspections (5 hrs).
- * The Advisor attended a Somers Coordinating meeting (4hrs).
- * The Advisor had a conference with J. Harris (.5 hrs).

In November

- * The Technical Advisor spoke with John Ogden regarding project management review (1.5 hrs)

In December

- * The Technical Advisor performed an on-site inspection and meet with the Executive Committee (3 hrs).

DIFFICULTIES ENCOUNTERED:

- * No difficulties were encountered.

PROJECT STATUS:

- * Estimated percentage of technical assistance project completed:
RI / FS plus RD: 198 %
Total Project: 84 %

ACTIVITY ANTICIPATED IN NEXT QUARTER:

- * Monitoring of swamp excavation.
- * Review groundwater remediation plan

MATERIALS PRODUCED THIS QUARTER:

- * None