

Flathead Lake Protection Association

A Non-profit Corporation
P.O. Box 679, Lakeside, Montana 59922

QUARTERLY PROGRESS REPORT Grant I.D. #1-008573-01

Date: July 30, 1993
Report Number: 18
Report Period: April 1, 1993 to June 30, 1993
Site: Burlington Northern / Somers Superfund
Site, Somers, Montana
Grant Recipient: Flathead Lake Protective Association
Recipient Group Representative: Frances Ruby, Secretary
Technical Advisor: Marc M. Spratt, CPG, PH, CGWP

PROGRESS REPORT:

In April

- * The Technical Advisor performed two on-site inspections Swamp area excavation (4.5 hrs).
- * The Technical Advisor attended a Citizens Coordinating Committee Meeting in Somers (2.0 hrs).

In May

- * No work was performed.

In June

- * The Technical Advisor performed two on-site inspections Cercla Lagoon excavation and land farm activation (3.0 hrs).
- * The Advisor spoke with Jim Harris, EPA, on the telephone (0.5 hrs).

Comments:



424852

DIFFICULTIES ENCOUNTERED:

- * No difficulties were encountered.

PROJECT STATUS:

- * Estimated percentage of technical assistance project completed:

Total Project: 86 %

ACTIVITY ANTICIPATED IN NEXT QUARTER:

- * Review of the Prefinal Report Groundwater Remediation.
- * Monitor activation of Land Treatment Facility.
- * Monitor excavation in Cercla area and other site remediation activities.
- * Technical Advisor activities under the TAG may be completed this quarter

MATERIALS PRODUCED THIS QUARTER:

- * None