

COPY

4ESS TASK ORDER PROGRESS REPORT

TO NUMBER:	TO # 0041	REGION:	8
TO TITLE:	Smurfit Stone Mill	REPORT PERIOD	January 1, 2013 to January 26, 2013
EPA TO MANAGER:	Judy Binegar Sharon Abendstam	FIRM:	Toeroek Associates, Inc.
EPA TOPO:	Scott Wilder	TECHNICALLY COMPLETE:	81%
TOEROEK TO MANAGER:	Lindsay Garner		

1. PROGRESS MADE THIS REPORT PERIOD

- On January 8, 2013, Toeroek received a small inquiry from EPA regarding the Smurfit Stone Mill Site. Toeroek responded by email on January 10, 2013.
- Toeroek prepared the monthly progress report and financial report.
- Performed management, administrative, and financial activities.

2. DELIVERABLES

Deliverables	Due Date	Date Delivered	Date Approved
Staffing Plan	July 25, 2011	July 25, 2011	July 26, 2011
Draft Title Report	August 17, 2011	August 16, 2011	
Staffing Plan Amd B	August 16, 2012	August 14, 2012	
Draft PRP Search Report	September 28, 2012	September 28, 2012	
Final PRP Search Report	November 13, 2012	November 13, 2012	
Progress Report and Financial Reports	January 20, 2013	January 18, 2013	January 29, 2013

3. OUTSTANDING ISSUES/RESOLUTION

None.

4. PLANNED ACTIVITIES

- Respond to EPA's information requests.

5. FINANCIAL STATUS

See attached financial summary and backup for details.